
GDAAC Notes for 
MODE Technical Team Meeting (2/4/99) 

WEEKLYHIGHLIGHTS: 
. End-to-end testing in progress (LO ingest - DPREP-PGEOl-02-03) in two modes, OPS and SSIT. 
. ECS Data Server problems encountered in E-T-E testing, troubleshooting continues 
. Dry run of ORES and updates to documented procedures in progress 
. Completed data distribution phasing plan 

WEEKLYPLAN: 
. Resume PDPS phase of end-to-end testing 
. Test data push from ECS to MODAPS 

WORKINPROGRESSANDFUTURE: 
. Preparing for ORES and launch readiness 
. Need to work LlB browse product identification with MCST and overall MODIS browse definition. 
. Developing MODIS Oceans ESDTs 

ECS-SYSTEM STATUS:~ELLOW 
. Drop 4PX is operational. Chaining of DPREP-PGEOl-02-03 is possible, manual intervention is necessary 

MAP1 / SDST TK SSIT STATUS: YELLOW 
. Lien established for Error List. MODIS to provide error list for SDST Tk 

PGE Name Delivered Integrated Chained ECS Ops Ready Launch Ready State Notes 
E-T-E 

PGEOl ~2.1 4115198 S/8/98 S/20/98 2/99 Expected Y Error List pending 

PGEO2 ~2.0 1129198 3/18/98 S/20/98 2/99 Expected G 

PGE03 ~2.0 2/18/98 4127198 S/20/98 2/99 Expected G 


